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Alaska Energy Cost Reduction Program 
Progress Report  

Grantee:  Alaska Power & Telephone Company 

Grant #  DE-FC07-04ID14538 

Period of Report:  Third Quarter 2006 (July 1 through September 30, 2006) 

Project Name: Tok-Chistochina Regional Intertie Project (Denali) 

Project activities completed:  
Chistochina Line Extension 

• APT staff met with Cheesh‘na Tribal regarding permitting and ROW issues. 

• Work continued with Ahtna on utility easement issues. 

• Ahtna and Cheesh‘na Tribal representatives met several times over easement issues and policy 
rewriting. 

• Army Corp of Engineers, State Historic Preservation Office, and Fish Habitat permits were 
granted. 

• Obtained additional deeds and easements required from landowners. 

Chistochina River Bridge 

• The riser poles were set. 

• The URD cable was pulled through the bridge conduit. 

• Completed URD attachment to the riser poles  

Slana Distribution System 

• Land dwellers patents and bills of sales were submitted to BLM for ownership verification. 

• BLM researched for each 4-Mile Settlement Area lot owner and granted construction permission 
for service to acceptable lots. 

• The remaining right-of-way was cleared. 

• A mile and half of line was complete including setting poles, anchors, transformers, service drops 
and meter bases. 18 Meter bases installed 

Project existing or potential problems:  
• Archaeological and cultural findings during ground disturbing activities slow or halt construction 

with the potential to change pole placement or route. 

• Material prices continue to escalate and availability hampered with the rebuilding of Iraq and 
storm damaged areas of the U.S. 

Activities Targeted for Next Reporting Period, Fourth Quarter 2006: 
Chistochina Line Extension 

• Continued preparing and filing permit applications. 
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• Meeting with the local residents for preliminary site surveys and acquire needed paperwork. 

• Mark proposed power line route. 

• Clear right-of-way. Install poles, conductor, and secondary services. 

Slana Distribution System 

• Complete remainder of primary poles, install conductor, and secondary services. 

Porcupine Creek to Carlson Creek  

• Site visits with BLM, Mentasta, and Ahtna Tribal Councils 

• Complete final line placement determinations by all agencies  

• Complete permits processes 

• Acquire legal easement paperwork from landowners 


